Sprint backlog - Sprint 01

Task No	Description	Name	Role	Beginning	Remaining hours as end of					Remaining hours
					Day 01	Day 02	Day 03	Day 04	Day 05	
1	Requirement clarification with team	Lasih	Product owner	3	3	2	2	2	0	0
2	Prepare the product backlog	Lasith	Product owner	12	12	10	8	4	0	0
3	Requirement clarification for login and guest home screen	Avishka	Scrum master	8	8	7	5	1	0	0
4	Shedule sprints	Avishka	Scrum master	7	7	5	2	1	0	0
5	Prepare test plans	Dilshi	QA	9	9	7	5	2	0	0
6	Prepare test schedules	Dilshi	QA	6	5	2	1	0	0	0
7	Prepare conceptual design of Database	Savani	Database designer	8	8	6	4	4	0	0
8	Develop the database for the design	Savani	Database designer	7	6	5	2	1	0	0
9	Login form back-end programming	Arjuna	Programmer1	7	6	5	3	1	0	0
10	Form validation	Arjuna	Programmer1	8	6	5	2	1	0	0
11	Setup database connectivity with login	Sudesh	Programmer2	6	5	4	3	1	0	0
12	Implementing required security features on login	Sudesh	Programmer2	9	9	7	5	2	0	0
13	Login screen layout design	Nakandala	UI designer	6	5	3	2	0	0	0
14	Login screen UI design	Nakandala	UI designer	9	9	7	5	3	0	0

Burned-down chart - Sprint 01

Sprint backlog - Sprint 02

Task No	Description	Name	Role	Allocated hours	Remaining hours as end of					Remaining hours
					Day 01	Day 02	Day 03	Day 04	Day 05	
1	Preparation of sprint backlogs	Lasih	Product owner	10	10	9	7	5	0	0
2	Verification of test results with QA	Lasith	Product owner	5	5	4	2	1	0	0
3	Discussion and finalizing the features and layout of guest home screen	Avishka	Scrum master	6	5	4	2	1	0	0
4	Discussion on test results and required changes of login with developers & QA	Avishka	Scrum master	9	8	6	3	2	0	0
5	Prepare test cases for test login	Dilshi	QA	4	3	3	2	1	0	0
6	Test the login function using advocate test cases	Dilshi	QA	8	7	6	5	2	0	0
7	Documenting test results	Dilshi	QA	3	3	3	2	1	0	
7	Add user names and passwords to database	Savani	Database designer	6	5	3	2	0	0	0
8	Implement SQL functions related to user login	Savani	Database designer	9	8	7	5	2	0	0
9	Discussion on guest account layout design with UI designer	Arjuna	Programmer1	4	4	2	2	1	0	0
10	Add nevigations/buttons to home page	Arjuna	Programmer1	11	10	9	7	4	0	0
11	Discussion on functioning of nevigations/buttons of page with programmer1	Sudesh	Programmer2	3	2	1	0	0	0	0
12	Back-end development of nevigations/buttons of page	Sudesh	Programmer2	12	11	8	6	3	0	0
13	Guest account layout design	Nakandala	UI designer	5	4	4	3	1	0	0
14	Guest account interface design	Nakandala	UI designer	10	9	8	7	3	0	0

Burned-down chart - Sprint 02

Sprint backlog - Sprint 03

| Task No | Description | Name | Role | Allocated hours | Remaining hours as end of | | | | | Remaining hours |
					Day 01	Day 02	Day 03	Day 04	Day 05	
1	Requirement validation for guest home screen with team	Lasih	Product owner	8	7	7	5	2	0	0
2	Verification and discussion on test results of guest home screen with QA	Lasith	Product owner	7	7	6	5	3	0	0
3	Discussion on test results and required changes of guest home page with developers & QA	Avishka	Scrum master	6	5	3	2	1	0	0
4	Requirement verification for student home screen with development team	Avishka	Scrum master	9	8	7	5	4	0	0
5	Prepare test cases for test guest home screen	Dilshi	QA	4	3	2	1	0	0	0
6	Test guest home screen using advocate test cases	Dilshi	QA	8	8	7	5	3	0	
7	Documenting test results	Dilshi	QA	3	3	3	2	1	0	0
7	Creating user roles for users	Savani	Database designer	4	4	4	2	1	0	0
8	Establishing conection of guest home page to database	Savani	Database designer	11	10	8	7	4	0	0
9	Discussion on student home page layout design with UI designer	Arjuna	Programmer1	5	4	3	3	1	0	0
10	Add nevigations/buttons to home page	Arjuna	Programmer1	10	9	7	4	2	0	0
11	Discussion on functioning of nevigations/buttons of page with programmer1	Sudesh	Programmer2	4	3	2	0	0	0	0
12	Back-end development of nevigations/buttons of page	Sudesh	Programmer2	11	9	7	5	3	0	0
13	Design the layout of student home screen	Nakandala	UI designer	6	6	4	4	2	0	0
14	implement the interface of student home page	Nakandala	UI designer	9	7	6	4	1	0	0

Burned-down chart - Sprint 03

Sprint backlog - Sprint 04

Task No	Description	Name	Role	Allocated hours	Remaining hours as end of					Remaining hours
					Day 01	Day 02	Day 03	Day 04	Day 05	
1	Requirement validation for student home screen with team	Lasih	Product owner	8	7	7	6	3	0	0
2	Verification and discussion on test results of student home screen with QA	Lasith	Product owner	7	6	4	3	1	0	0
3	Discussion on test results and required changes of student home page with developers & QA	Avishka	Scrum master	5	5	4	1	0	0	0
4	Requirement verification for Marketing coordinator's home page with development team	Avishka	Scrum master	10	9	8	6	4	0	0
5	Prepare test cases for test Marketing coordinator's home page	Dilshi	QA	4	3	1	0	0	0	0
6	Test Morketing coordinator's home page using prepared test cases	Dilshi	QA	8	8	7	5	3	0	0
7	Documenting test results	Dilshi	QA	3	3	3	3	1	0	0
8	Set up the connectivity of home page and database	Savani	Database designer	8	8	7	5	3	0	0
9	Implement SQL functions related to home page features	Savani	Database designer	7	6	4	4	2	0	0
10	Discussion of navigations in Marketing coordinator's home page with UI designer	Arjuna	Programmer1	4	3	1	0	0	0	0
11	Add nevigations/buttons to home page	Arjuna	Programmer1	11	9	8	6	4	0	0
12	Discussion on functioning of nevigations/buttons of page with programmer1	Sudesh	Programmer2	3	3	2	1	0	0	0
13	Back-end development of nevigations/buttons of page	Sudesh	Programmer2	12	11	9	8	5	0	0
14	Marketing coordinator's page layout design	Nakandala	UI designer	6	6	5	5	3	0	0
15	Marketing coordinator's home page interface design	Nakandala	UI designer	9	8	7	5	3	0	0

Burned-down chart - Sprint 04

Sprint backlog - Sprint 05

Task No	Description	Name	Role	Allocated hours	Remaining hours as end of					Remaining hours
					Day 01	Day 02	Day 03	Day 04	Day 05	
1	Requirement validation for Marketing coordinator's home screen with team	Lasih	Product owner	6	5	3	2	1	0	0
2	Verification and discussion on test results of Marketing coordinator's home screen with QA	Lasith	Product owner	9	9	8	5	3	0	0
3	Discussion on test results and required changes of Marketing coordinator's home page with developers & QA	Avishka	Scrum master	7	6	5	5	3	0	0
4	Requirement verification for Marketing manager's home page with development team	Avishka	Scrum master	8	7	6	3	1	0	0
5	Prepare test cases for test Marketing managers's home page	Dilshi	QA	4	4	3	1	0	0	0
6	Test Marketing manager's home page using prepared test cases	Dilshi	QA	7	6	5	4	3	0	0
7	Documenting test results	Dilshi	QA	4	4	4	4	3	0	0
8	Set up the connectivity of home page and database	Savani	Database designer	10	9	8	6	3	0	0
9	Implement SQL functions related to home page features	Savani	Database designer	5	4	2	0	0	0	0
10	Discussion of navigations in Marketing manager's home page with UI designer	Arjuna	Programmer1	6	6	5	2	1	0	0
11	Add nevigations/buttons to home page	Arjuna	Programmer1	9	7	5	5	3	0	0
12	Discussion on functioning of nevigations/buttons of page with programmer1	Sudesh	Programmer2	3	3	2	1	0	0	0
13	Back-end development of nevigations/buttons of page	Sudesh	Programmer2	12	10	9	7	3	0	0
14	Marketing manager's page layout design	Nakandala	UI designer	11	11	10	8	4	0	0
15	Marketing manager's home page interface design	Nakandala	UI designer	4	4	4	2	1	0	0

Burned-down chart - Sprint 05

Burned hours

120

100

80

60

40

20

0

Allocated hours   Day 01   Day 02   Day 03   Day 04   Day 05

Sprint

Sprint backlog - Sprint 06

| Task No | Description | Name | Role | Allocated hours | Remaining hours as end of | | | | | Remaining hours |
					Day 01	Day 02	Day 03	Day 04	Day 05	
1	Requirement validation for Marketing manager's home screen with team	Lasih	Product owner	7	7	6	4	3	0	0
2	Verification and discussion on test results of Marketing manager's home screen with QA	Lasith	Product owner	8	6	5	3	2	0	0
3	Discussion on test results and required changes of Marketing manager's home page with developers & QA	Avishka	Scrum master	10	10	8	5	4	0	0
4	Requirement verification for document upload function on student profile with development team	Avishka	Scrum master	5	4	3	2	1	0	0
5	Prepare test cases for test document upload function	Dilshi	QA	4	3	3	1	0	0	
6	Test document upload function using prepared test cases	Dilshi	QA	9	9	8	6	4	0	0
7	Documenting test results	Dilshi	QA	2	2	2	2	2	0	0
8	Implement SQL functions related to document/image upload	Savani	Database designer	6	5	4	2	1	0	0
9	Create users and grant permission for upload	Savani	Database designer	9	9	8	6	3	0	0
10	Discussion of functionality of document upload function with programmer2	Arjuna	Programmer1	4	4	3	3	1	0	0
11	Implement back-end of document upload function	Arjuna	Programmer1	11	11	9	5	3	0	0
12	Discussion of functionality of image upload function with programmer1	Sudesh	Programmer2	3	3	2	1	0	0	0
13	Implement back-end of image upload function	Sudesh	Programmer2	12	11	9	7	4	0	0
14	Design layout for file & image upload function interface	Nakandala	UI designer	9	8	7	5	2	0	0
15	Develop the interface of upload functions	Nakandala	UI designer	6	5	4	2	2	0	0

Burned-down chart - Sprint 06